RIVERSIDE MEDICAL OFFICE BUILDING
CHANGE ORDER

Change Order No:	CO-007
Date:	April 22, 2025
Project:	Riverside Medical Office Building
Project No:	RMB-2291
Contract No:	C-88120
Contractor:	Keystone Mechanical Inc.
Owner:	Riverside Health Partners

Description of Change:
Replace specified rooftop unit RTU-3 with a 25-ton high-efficiency unit and add a new curb adapter.

Reason for Change: Specified unit discontinued by manufacturer.

Original Contract Amount:	$842,300.00
Additional Cost:	$18,750.00
Credit:	$2,100.00
Revised Contract Amount:	$858,950.00

Schedule Impact:	10 calendar days
Requested Completion Date:	September 30, 2025
Status:	Pending
Prepared by:	Luis Ortega