SUMMIT RIDGE BUILDERS, LLC
1450 Industrial Parkway, Denver, CO 80216

CHANGE ORDER

Change Order No.:	CO-014
Date:	March 3, 2025
Project:	ABC Commercial Building
Project No.:	2024-118
Original Contract No.:	GC-2024-0457
Contractor:	Summit Ridge Builders, LLC
Owner:	ABC Holdings Inc.

Description of Change:
Furnish and install twelve (12) additional LED high-bay fixtures in the warehouse area, including conduit, wiring and circuiting to panel LP-2.

Reason for Change: Owner request to increase lighting levels in the warehouse.

Original Contract Amount:	$1,250,000.00
Additional Cost:	$12,500.00
Deducted Amount:	$0.00
Revised Contract Amount:	$1,262,500.00

Schedule Impact: Project completion extended by five (5) calendar days.
Requested Completion Date: 08/15/2025
Status: Approved

Prepared by: Jane Doe, Project Manager
Approved by: Robert Smith, Owner's Representative