CHANGE ORDER No. CO-031
Northgate Logistics Center - Building B

Change Order Number:	CO-013
Date:	07/18/2025
Project:	Northgate Logistics Center
Project No.:	NLC-B-0098
Contract No.:	NLC-GC-2024-12
Contractor:	Ironwood General Contractors
Owner:	Northgate Industrial REIT

Description of Change:
Upgrade dock levelers at doors 14-22 from 30,000 lb to 45,000 lb capacity mechanical levelers, including pit modifications.

Reason for Change: Tenant equipment requirements.

Original Contract Amount:	$1,000,000.00
Additional Cost:	$45,000.00
Revised Contract Amount:	$1,054,000.00

Schedule Impact: 10 days
The Contract Time will be extended by fourteen (14) calendar days.

Status: Approved
Approved by: _____